



Semi Annual Progress Report

People's Reporting Centre (PRC)

January 2007 to June 2007

Funded By
DANIDA/HRGG-PSU



7 Circuit House Road, Ramna, Dhaka-1000

Tel: 9330405, 9344225-6, Fax: 880-2-8315807

Mobile: 01712074948

dwatch@bangla.net, Website: www.dwatch-bd.org



Contents

Executive Summary	03
Introduction.....	04
General Project Status and Performance.....	04
Achievements in terms of output	06
Work plan (January-June07)	12
Discussion and analysis of progress and set backs.....	13
Influence of external factors	13
Evaluation of achievements (Outputs) in relation to expenditure	13
Work plan and priorities for the forthcoming six months	14
Challenges and way forward	16

Executive Summary

Democracywatch has been implementing a local government development project titled People's Reporting Centre (PRC) in 28 unions in Bangladesh since March 2006 and it will continue until December 2010. The objective of the project is to let the poor and disadvantaged people gain access to better services concerning health, education, agriculture and alternative dispute resolution. Moreover, the project will ensure people's participation in budgeting, planning, implementation and monitoring of UP activities and get people's organization such as Citizen Committees, Civil Society Organizations (CSOs) and Community Based Organization (CBOs) involved in the monitoring process of the project. The project will contribute towards establishing an accountable and transparent Union Parishad in the project areas. There is scope for strengthening of institutional capacity of Democracywatch and Partner NGOs while implementing the Project.

Democracywatch has undertaken many activities during the last six months which has ensured people's participation in development activities and improved transparency and accountability of local government functionaries at Union Parishad level. PRC helped union parishad in preparing participatory budgeting and constituting standing committees on agriculture, education, health and so on.

The main activities over the last six months include conducting 19 pre-budget and 18 open budget sessions at 28 unions, formation of 14 standing committees, holding 56 monthly meetings in the project areas. Many problems encountered by the local people have been addressed by the timely intervention of UP chairmen or local administration and by use of local media. In addition, local and national PRC offices organized 351 yard meetings and conducted 84 Citizens Committee training sessions, 113 coordination meeting, 22 sharing meetings, 25 spot campaign, 25 video and documentary show, 2 meetings with journalists and civil society at local level, 7 participatory planning and budgeting workshops and 17 workshop with local elected bodies on transparency and accountability of Union Parishad. 1 Exposure visit was undertaken by a group of civil society leaders and staff at SUSHILON field to see the performance of the project and the activities of other unions. Democracywatch also conducted 22 alternative dispute resolutions (ADR) sessions and contributed to the improvement of the situation of access to fair justice by the people at local level. In addition, 1 Annual Partnership Meeting was held during this period.

The main purpose of the project is to develop and support the major stakeholders and build constituencies to link micro issues with the macro perspective. The focus of PRC is on ensuring accountability and transparency of Union Parishads. Strategies will include motivating UP functionaries to make UP activities transparent and give their accounts of actions to the people in the constituency, forming Citizen Committees, taking stock of the role of CBOs, CSOs and media, raising awareness among the citizens at Union Level, mobilizing other stakeholders and initiating campaigns for ensuring people's participation in UP activities like budgeting, planning, implementation and monitoring. They will monitor role of UP and government officials in public service delivery management, handle law and order situation specially violence against women and children. The project will attempt to figure out gaps between existing policies and practices and will initiate policy advocacy and lobbying to make the Union Parishads more accountable, responsive and effective.

Under this project Democracywatch covers an entire Thana in Jessore (15 Unions under Jessore sadar), another entire Thana (Ghoraghat 4 Unions) in Dinajpur, 4 unions from Gazipur and 5 unions from Nilphamari. The project started in March 2006 and will end on 31st December 2010. The total budget for the project is BDT 6 crore 8 lakh 15 thousand 4 hundred 02.


Democracywatch is implementing this project through its local partners such as Swapno Shahajjya Shangstha (SSS) Jessore, Samajik Unnyon Shangstha (SUS), Gazipur, Nilachal, Nilphamari and PRADIP, Dinajpur.

Introduction:

General Project Status and Performance


Achievement of PRC (January-June 07)				
SLNO	Area	Target Activities	Achievement	Deferred
1	Jessore	408	388	20
2	Dinajpur	123	115	8
3	Nilphamari	189	179	10
4	Gazipur	95	94	1

The overall performance of the project in terms of programme implementation at field level is satisfactory. The monitoring unit of PRC conducted a research which found that 95% of the target activities have been achieved during the last six months period as per target plan. The over all performance is shown in the following pie chart:




A total number of 408 events was planned for implementation in 15 unions of Jessore district over a period of six month (January – June 2007). Of 408, 388 events have already taken place. Targeted events about facilitation of Alternative Dispute Resolution were not held. It is worth mentioning that the pending target events will be achieved in next period. The target plan for next period (July to December, 2007) has been prepared in view of the pending events of the previous six months. It should be mentioned that in Jessore we have achieved about 95% of total target which manifests the satisfactory progress of implementation of the project.

Achievement of PRC activities at Nilphamari




95% of the targeted activities in the project area under Nilphamari district have been completed during this period. Out of 189 events, a number of 179 events have been held by Democracywatch and its partners.

Achievement of PRC activities at Dinajpur




97% of the targeted activities in the project area under Dinajpur district have been completed during this period. Out of 123 events, a number of 115 events have been held by Democracywatch and its partners over the last six month

Achievement of PRC activities at Gazipur



A total number of 95 events have been designed for 4 unions of Gazipur, within this period all the programmes has successfully done except 1 ADR.



Out of 822 events, we have organized 780 events at field level which is 95% of total targets.

Achievements in terms of output

Out put -1:

- 1.1 UP standing committees and UP functionaries have taken effective initiatives in involving citizen committees and general people to identify and address problems through participatory analysis, planning and budgeting.

Achievements

- As many as 7 standing Committees were formed in Basundia (Agriculture, Health, Education and law and order) on 21 May, 2007 and Kasimpur Union (Agriculture, Health and Education) of Jessore on 22 May, 2007.
- 3 standing committees were formed at Balapara union (Agriculture, Health and Education) of Nilphamari on 10 May, 2007.
- 2 standing committee were formed in Palsha union (Agriculture, Health) of Dinajpur on 29 April, 2007
- 2 standing committee (Law and Order and health) were formed in Baria union of Gazipur on 13 May, 2007.



Formation of Standing Committee at Basundia Union in Jessore

A Brief Analysis and impact

PRC local officials and people's representatives made earnest efforts to form standing committees of UP. These committees have played critical role in making the activities of the UP more visible and transparent and thereby hold UP representatives accountable to local people. They invited local people and members of citizen committee to committee sessions to keep them abreast of their roles and responsibilities in activating the standing committee and making them functional. Some of the citizen committee members were also co-opted in the standing committee to operate the UP in a more effective manner. The PRC local office provided resolution register to each committee. Furthermore, they have been keeping careful eyes on the decisions undertaken in the meetings of UP. They are acting as positive catalyst to run the UP in a participatory manner.



Participatory Planning and budgeting workshop at Paschim Chatnai Union in Nilbhamari

Achievements

- Out of targeted 7 workshops on participatory planning and budgeting of Union Parishad, as many as 7 workshops have been held during the last six months of which 3 in Jessore, 1 in Gazipur, 2 in Nilbhamari and 1 in Dinajpur.

A Brief Analysis and impact

The objective of the workshop is to develop participatory method and tools for preparing the budget of union Parishad. Besides general people, civil society, citizen committee members and UP representatives will be involved in making development plans of Union Parishad on a regular basis. In order to get the tools and methods comprehended easily by the stakeholders, comprehensive and handy multimedia presentations have been given in the workshop held at the field level. Civil Society leaders, UP representatives, Members of the Citizen Committee, Local staff of PRC took part in the workshop. Participants learnt about tools and techniques of local planning, participatory method, resource mobilization process, Planning tools and implementation procedure which contributed towards developing a participatory UP. Consequently, the participation of general people in budgeting and planning process of UP has been greater.



People identifying their problems at Baria Union in Gazipur

Achievements

Out of targeted 19 open and participatory budget declarations Democracywatch organized 18 open budget sessions in 4 districts. Within this period a number of 9 open budget session were conducted in the project area under Jessore district. A series of budget sessions were held on 24 May, 2007 at Narendropur union, on 26 May at Diara Union, on 28 May at Ramnagar Union, on 9 June at Kasimpur Union, on 10 June at Uposhore Union, on 11 June at Lebutola Union, on 14 June at Basundia Union, on 18 June at Fatepur Union and on 23 June Noapara union of Jessore. A number of 3 open budget sessions were conducted in the project area under Dinajpur district. Another series of sessions have been conducted on 16 June at Singra Union, on 24 June at Bulakipur Union, on 25 June at Palsha Union in Dinajpur.



Pre-Budget Discussion at Ramnagar in Jessore

Another series of open and participatory budget sessions were conducted in selected PRC project areas in Gazipur. A series of budget session were held on 24 June at Pubail Union, on 25 June at Kaultia Union, on 27 June at Baria Union respectively. Similar bunch of session were held in Nilphamari on 20 June at Purbo Satnai, on 21 June at Khogakhoribari Union and on 25 June at Balapara Union respectively.



Participatory Open budget declaration at Diara Union in Jessore

Prior to conducting the participatory budget Democracywatch and its partner organizations conducted a series of Pre-budget session in 4 districts. 19 pre-budget sessions were organized where elected chairman, local people, elite, teachers, women representaives, doctors, local journalist and many. Other representatives from different professional groups were present to identify and prioritize their problems. On the basis of the problems and priorities identified, a draft budget was prepared for UP's consideration. The whole exercise had been participatory and inclusive. This is how, the process of UP budget-making has been more transparent and participatory which has been appreciated by local community.



Participatory Open budget declaration at Purba Chatnai Union in Nilphamari

A Brief Analysis and Impact

Participatory budget declaration is one of the most important tasks of UP which entails projection of income and expenditure of UP before the people. This process ensures transparency and accountability which prerequisite for good governance. Considerable proportion of budget allocation has been used in poverty eradication and human development such as education, agriculture and health. The entire process of budget discussion and question & answer session has contributed to promoting participation of people. The extent of participation by UP functionaries in the project and their understanding about the project has been remarkably high.

Output

- 1.2 Strong and effective networks among UP standing committees, public service providers and other stakeholders at local level for facilitating access to health, education agriculture and legal services for the poor and disadvantaged women, men and children has developed.



Alternative Dispute Regulation at Singra Union in Dinajpur

Achievement

- Out of targeted 56 Alternative Dispute Resolution (ADR) by Union Parishad, 22 ADR have been completed in last six months of which 7 are in Gazipur, 8 in Nilphamari, 4 in Dinajpur and 3 in Jessore.
- Out of targeted 117 Coordination Meeting Conduction (CMC) of Union Parishad, 113 Coordination Meeting have been held in last six months of which 60 have been held in Jessore, 12 in Gazipur, 27 in Nilphamari and 14 in Dinajpur.



Coordination Meeting at Purba Chatnai Union in Nilphamari

A Brief Analysis and impact

Democracywatch activists usually conduct this meeting with all the stakeholders of UP so that everybody will be informed about the activities of PRC and UP as well. Government officials such

as Education officer, block supervisor and member of the standing committee used to attend the meeting.

Output-2:

- 2.1 A well-functioning PRC emerges as a platform through which LEB and general citizens can work together to identify factors causing violation of basic human rights of people especially of women and children.



Workshop with LEB at Dinajpur

Achievements

- 54 citizen's committees have been working in old project areas.
- Out of targeted 198 citizen committee formation, 198 citizen committees have been formed in new project areas.
- Out of targeted 84 training on Civil Rights and Responsibilities issues, 84 training sessions have been conducted in the project areas.
- Out of targeted 22 sharing meeting, 22 meetings have been organized with LEB, CBO and CSO in the project areas.
- Out of targeted 56 monthly meeting, 56 meetings have been held of which 8 were held in Gazipur, 10 in Nilphamari, 8 in Dinajpur and 30 in Jessore.
- Out of targeted 2 meeting with Journalist and Civil Society at local level, 2 meetings have been held in Jessore and Nilphamari.



Monthly Meeting at Jessore

- 2.2 Mass people, Community based organizations, civil society organizations, local media have been sensitized and mobilized in order to arouse and promote people's demand on ensuring transparency and accountability of UP and improving better service delivery to the poor.

Achievements

- Out of targeted 25 Spot campaigns, 25 spot campaigns have been completed in the project areas.
- Out of targeted 25 Video show to raise awareness of people about different UP activities and PRC, 25 video shows have been completed in 28 unions of the project areas



Yard meeting at Palsha Union in Dinajpur


- Out of targeted 351 yard meetings on transparency and accountability, participatory planning and good governance, 351 meetings have been held.

Output-3:

Gap between policy and practices in LGI in terms of resource allocation, decentralization of power, people's active participation in UP and its relation with PRSP will be identified.

Achievements

- 1 Base line survey was conducted in 28 unions (focusing on health, education, poverty, law and order, gender based violence and discrimination, child rights violation,) and a survey report was produced.
- A study on 'The Empowerment of Women Members in Union Parishad' is being operated by the research and evaluation department of PRC. A standard questionnaire was designed and local UP women members were surveyed in the light of the questionnaire to assess their present status in UP. Simultaneously this study will be a valuable research to identify the gaps, limitation and loopholes for the development of capability of women UP members.



Data collection for Survey in Jessore

Output 4

Institutional Capacity of DW as Human Rights organization has been enhanced and planned project activities continued.

Achievements

- 1 Annual Partnership meeting was held on 27 February, 2007 at the Auditorium of Democracywatch.
- 1 Exposure visit was undertaken where a group of civil society leaders and staff visited SUSHILON- a NGO working at Satkhira field to see their activities, performance and concurrently gained knowledge about the activities of other unions.



Annual Partnership Meeting at Democracywatch



Exposure visit at Sushilon in Satkhira

Work plan (January-June07)

Democracywatch People's Reporting Centre (PRC) Six Months Work Plan (January 2007 - June 2007)

SL	Activities Name	1st Year Deferred	2nd Year	Six Months	Total Target (including deferred)	Working Area				
		Activities	Target	Target		Dhaka	Jessore	Nilphamari	Dinajpur	Gazipur
	Out put 1									
3.01	Standing Committees Facilitation	0	28	14	14		7	3	2	2
3.02	Workshops on participatory planning & budgeting	1	11	6	7		3	2	1	1
3.03	Participatory Budget Analysis	5	14	14	19		10	3	3	3
3.04	Meeting with Journalist/civil society	0	4	2	2		1	1	-	-
3.05	Organize workshop with LEB & officials	3	28	14	17		9	4	2	2
3.06	Coordination Meeting Conduction	33	168	84	117		60	27	18	12
3.07	ADR Facilitation	14	84	42	56		22	18	8	8
3.08	Exposure visit (2 In Country)	1	2	0	1	0	1	-	-	-
3.09	Exposure visit (1 Out of Country)	0	0	0	0	0	-	-	-	-
	Output 2									
3.12	Training of PRC members, CC members	0	252	84	84		45	15	12	12
3.13	Sharing Meeting conduction	22			22		10	8	4	0
3.16	Spot Campaign	11	56	14	25		10	7	4	4
3.18	Yard Meeting	99	504	252	351		180	81	54	36
3.19	Video show of Awareness Raising	11	56	14	25		10	7	4	4
3.20	Quarterly/Monthly Meeting with CC	0	112	56	56		30	10	8	8
	Out put 3									
3.25	Study report published & distribution	1	1	0	1	1	-	-	-	-
3.27	National Press Conference	1	1	0	1	0	-	-	-	-
3.31	Develop Advocacy Strategy	0	1	1	1	1	-	-	-	-
	Out Put 4									
3.33	Staff (DW and PNGO) Capacity Building	0	1	1	1	1	-	-	-	-
3.34	M & E tools develop and print cost	0	1	1	1	1	-	-	-	-
3.35	Annual Partnership Meeting	1	1	0	1	1	-	-	-	-

Discussion and analysis of progress and set backs

Democracywatch launched this project in 11 unions in the project area in March 2006. Democracywatch extended the area coverage of the project to 18 Unions in November, 2006. However, the project did not take off in full swing until January, 2007. Prior to undertaking this sort of inspirational project, the project personnel have to spend several months at least to make rapport building with general people including local elected bodies. That was not the case for this project. This has caused to lag slightly behind the target set by the project.

The political situation of Bangladesh has changed due to the intervention of new care-taker government since January 11, 2007. Emergency has been called, basic rights have been suspended and in-house politics has been banned. A good number of UP chairmen are on run to escape arrest. They are scared of the current government's drive against corruption. Local people are also afraid of attending meetings called since emergency has been enforced. That's why holding meeting has been difficult for the time being. The nature of the project is more of advocacy which warrants meeting of people and maintaining interaction among people. Pace of operating the project in the field has been slower since January 2007 due to the reason mentioned already.

An objective assessment of the project entails that many activities under the projects have been pending. Plan has already been made to cover loss in the next phase. Otherwise the project is going on very smoothly.

Influence of external factors

Assumptions:

- Several organizations are working on local government to improve the situation
- Government has expressed serious interest in strengthening the local government institutions
- A local government reform committee has been formed by the government comprising of 7 members
- UP representatives have been more people friendly and helpful at present than earlier.
- Community members have been more inclined to contribute to strengthening UP on a voluntary basis

Risks:

The following major risks have been identified

- Political instability
- The intervention of the current army backed care-taker government

Democracywatch has been working to ensure transparency and accountability of Union Parishads. During the previous six months, Democracywatch and its partners have encountered difficulties in implementing the project. The issue of ensuring transparency and accountability of Union Parishad through such kind of project as PRC is daunting. It is sometimes hard to develop a real platform for general people where they can get together and raise their voices.

People have become aware of the PRC and its usefulness. However, their expectations from PRC project is higher compared to what they are received. People presumed that the project would provide them hardware support and deliver them direct service. Measures should be taken to make the people understand that PRC project contributes indirectly in the development process by creating awareness among the people and ensuring their participation in development process.

Democracywatch did select citizen committee members in consultation with local people. That's why the parallel existence of two bodies may create conflict between citizen committees and local elected bodies. Democracywatch is making earnest effort to resolve this problem and create an enabling environment where the two entities can co-exist and cooperate rather than confront.

Peoples Reporting Center project have already achieved enormous success at union level. Some Ups have already started practicing participatory planning and budgeting. These practices have resulted into improved the performance of their Union Parishad. General people, UP representatives and other stakeholders have been impressed by the efficacy of PRC model in improving the performance of UP in delivering services to the people. The project therefore, has potential that can be explored in future by extending its project area to others parts of the country.

Evaluation of achievements (Outputs) in relation to expenditure

Head of Expenses	% of expenditure on current period budget
Programme Personnel	89%
Administrative Personnel	100%
Activity and Running cost	88%
Recurring costs	92%

Work plan and priorities for the forthcoming six months

Activities that should get priority during the upcoming six months include holding coordination meeting, preparing and publishing UP operation manual, producing study report on LG, holding LEB workshop, meeting with journalists and civil society members, providing training to Citizen Committee on their roles and responsibilities, ensuring participatory planning and activating standing committee and so on

Democracywatch
People's Reporting Centre (PRC)
Six Months Work Plan (July - December 2007)

SL	Activities Name	1st Year and Six Month Deferred Activities	2nd Year Target	Six Months Target	Total Target (including deferred)	Working Area				
						Dhaka	Jessore	Nilphamari	Dinajpur	Gazipur
	Out put 1									
3.01	Standing Committees Facilitation	0	28	14	0		7	3	2	2
3.02	Workshops on participatory planning & budgeting	0	11	5	0		2	1	1	1
3.03	Participatory Budget Analysis	0	0	0	0		0	0	0	0
3.04	Meeting with Journalist/civil society	0	4	2	0		-	-	1	1
3.05	Organize workshop with LEB & officials	0	28	14	0		8	2	2	2
3.06	Coordination Meeting Conduction	0	168	84	4		45	15	16	12
3.07	ADR Facilitation	0	84	42	76		41	18	10	7
3.08	Exposure visit (2 In Country)	0	2	2	0	2	-	1	1	-
3.09	Exposure visit (1 Out of Country)	0	1	1	0	1	-	-	-	-
	Output 2									
3.10	PRC Development (Rapport building, orientation, booklet)	On Going								
3.11	Formation of Citizen's Committees	0	0	0	0	0	0	0	0	0
3.12	Training of PRC members, CC members	0	252	168	0		90	30	24	24
3.13	Sharing Meeting conduction	0	0		0		0	0	0	0
3.14	PRC manual develop cost	1			1	1				
3.15	PRC manual print cost	5000 (Qua)			5000 (Qua)	1				
3.16	Spot Campaign	0	56	42	0		25	7	6	4
3.17	Poster develop, print and disseminate	0	18000(Qua)	18000(Qua)	0	1				
3.18	Yard Meeting	0	504	252	0		135	45	36	36
3.19	Video show of Awareness Raising	0	56	42	0		25	7	6	4
3.20	Quarterly/Monthly Meeting with CC	0	112	56	0		30	10	8	8
3.21	SAT facilitation	0	8	0	0		2	2	2	2
	Out put 3									
3.22	Participatory policy dialogue		1	1	0	1				
3.23	Participating debate & meetings	2	2	2	4	4	-	-	-	-
3.24	Report published & distribution on Participatory budget	1	1	1	2	2	-	-	-	-
3.25	Study report published & distribution	1	1	1	2	2	-	-	-	-
3.26	Local Press Conference	0	4	4	4		1	1	1	1
3.27	National Press Conference	1	1	2	2	2	-	-	-	-
3.28	Experience sharing meeting among staffs	0	1	1	0	1	-	-	-	-
3.30	Seminar on policy advocacy	0	2	2	0	2	-	-	-	-
3.31	Develop Advocacy Strategy	0	1	1	1	1	-	-	-	-
	Out Put 4									
3.33	Staff (DW and PNGO) Capacity Building	1	1	0	1	1	-	-	-	-
3.34	M & E tools develop and print cost	1	1	0	1	1	-	-	-	-
3.35	Annual Partnership Meeting	0	1	1	1	1	-	-	-	-

Principle task

- To intensify rapport building at UP level through distributing posters, leaflets and holding meetings, rally.
- To ensure continuous interaction with UP chairman and other stakeholders (i.e. UNO, Upazilla Health, Education and Agriculture officer etc)
- To carter training to local government staff about the project and its financial aspect
- To hold special meeting with local government staff on a regular basis
- To pay regular field visit by Democracywatch staff to give input at implementation level

Challenges and way forward

- Since January 2007, in-house politics has been banned. Many UP chairmen are scared of participating in public events at the local level.
- Some government projects are being implemented at the unions where hardware supports are provided. People also expect hardware support from PRC project which renders software support only.
- Many UP chairman are politically affiliated with either the party in power or the opposition that hinder the development projects undertaken at the local level.

End




Democracywatch
People's Reporting Centre (PRC)

Achievement of Different Programs in PRC Project Areas (January – June 2007)


SL	Name of activity	6 month target		Dhaka		Jessore		Dinajpur		Gazipur		Nilphamari		Total Achieve	Total Deferred
		Def	Target	Target	Achieve	Tar	Ach	Tar	Ach	Tar	Ach	Tar	Ach		
	Out put- 1														
3.01	Standing committee formation		14			7	7	2	2	2	2	3	3	14	0
3.02	Participatory planning & budgeting workshop	1	6			3	3	1	1	1	1	2	2	7	0
	Pre-Budget Session	5	14			10	10	3	3	3	3	3	3	19	0
3.03	Participatory budget analysis (5 deferred)	5	14			10	9	3	3	3	3	3	3	18	1
3.04	Meeting with journalist & civil society		2			1	1	0	0	0	0	1	1	2	0
3.05	Organized workshop with LEB & officials	3	14			9	9	2	2	2	2	4	4	17	0
3.06	Coordination meeting		117			60	60	18	14	12	12	27	27	113	4
3.07	Sharing meeting		22			10	10	4	4	0	0	8	8	22	0
3.08	ADR Facilitation		56			22	3	8	4	8	7	18	8	22	34
3.09	Exposure visit		1			1	1	0	0	0	0	0	0	1	0
	Output- 2														
3.12	Citizen committee training		84			45	45	12	12	12	12	15	15	84	0
3.16	Spot campaign		25			10	10	4	4	4	4	7	7	25	0
3.18	Yard meeting		351			180	180	54	54	36	36	81	81	351	0
3.19	Video Show of awareness raising		25			10	10	4	4	4	4	7	7	25	0
3.2	Monthly / Quarterly meeting		56			30	30	8	8	8	8	10	10	56	0
	Output- 3														
3.27	National press conference		1	1	0									0	1
3.25	PRC Study (Status of UP women Member)		1	1	1									1	0
3.31	Develop advocacy strategy		1	1	0									0	1
	Output- 4														
3.33	Staff (DW & PNGO) capacity building	1	1	1	1									1	1
3.34	M&E tools develop and print		1	1	1									1	0
3.35	Annul partnership meeting		1	1	1									1	0

Gender Participation in Different PRC Areas


S/no.	District	Male	Female	Total
1.	Jessore	9048	5224	14272
2.	Dinajpur	3248	2808	6056
3.	Nilphamari	5277	1892	7169
4.	Gazipur	1501	850	2351

Total Gender ratio of PRC Activities**Gender Ratio of PRC activities at Jessore****Gender Ratio of PRC activities at Dinajpur**

**Gender Ratio of PRC activities at
Nilphamari**



**Gender Ratio of PRC activities at
Gazipur**



PRC working area (28 Unions)

District: Gazipur (4)

<i>Upazilla</i>	<i>Name of Unions</i>
Sadar	<ul style="list-style-type: none"> • Bason • Kaultia • Pubail • Baria

District: Dinaipur (4)

<i>Upazilla</i>	<i>Name of Unions</i>
Ghoraghat	<ul style="list-style-type: none"> • Singra • Bulakipur • Palsha • Ghoraghat

District: Nilphamari (5)

<i>Upazilla</i>	<i>Name of Unions</i>
Dimla	<ul style="list-style-type: none"> • Khogakhoribari • Balapara • Purbo Satnai • Pacchim Satnai • Goyabari

District: Jessore (15)

<i>Upazilla</i>	<i>Name of Unions</i>
Sadar	<ul style="list-style-type: none"> • Ramnagar • Fathepur • Kachua • Isahali • Haibadpur • Bosunia • Upasahar • Kasimpur • Narendrapur • Arabpur

	<ul style="list-style-type: none"> • Lebutola • Chachra • Churamonkhathi • Noapara • Diara
--	---