

Democracywatch
People's Reporting Centre (PRC)
Six Months Work Plan (July 2008 - December 2008)

SL	Activities Name	1 st Quarter def	3 rd Year Target	3 rd year Total Target (including deferred)	July-Dec	Working Area				
		Activities				Dhaka	Jessore	Nilphamari	Dinajpur	Gazipur
	Out put 1									
3.01	Standing Committees Facilitation	3	56	56	31		26		2	3
3.03	Participatory Budget Analysis	0	28	28	2					2
3.04	Meeting with Journalist/civil society	0	4	4	2				1	1
3.05	Organize workshop with LEB & officials	0	28	28	14	-	8	2	2	2
3.06	Coordination Meeting Conduction	0	168	168	84	-	45	15	12	12
3.07	ADR Facilitation	0	84	168	41	-	21	8	6	6
3.08	Exposure visit (2 In Country)	0	2	2	1	1				
3.09	Exposure visit (1 Out of Country)	1	0	1	1	1				
	Output 2									
3.11	Formation of Citizen's Committees	0	-	-		-				
3.12	Training of PRC members, CC members	0	252	252	126	-	67	23	18	18
3.14	PRC manual develop	1		1		1				
3.15	PRC manual print (5000 copy)	1		1		1				
3.16	Spot Campaign	0	56	56	28		15	5	4	4
3.17	Poster develop, print and disseminate (18000 copy)	1	1	2		2				
3.18	Yard Meeting	0	504	504	252	-	135	45	36	36
3.19	Video show of Awareness Raising	0	56	56	28	-	15	5	4	4
3.20	Quarterly/Monthly Meeting with CC	0	112	134	56	-	30	10	8	8
3.21	SAT facilitation (Committee formation & Event)	3	8	11	10	-	1 com,3 event	2event	2event	2 event
	Out put 3									
3.22	Participatory Policy Dialogue	1	2	3	3	3				
3.23	Participating debate & meetings	4	2	6	6	6				
3.24	Report published & distribution on Participatory budget	2	1	3	3	3				
3.25	Study report published & distribution	1	1	2	2	2				
3.26	Local Press Conference	0	0	0	0		0	0	0	0
3.27	National Press Conference	2	1	3	3	3	-	-	-	-
3.28	Experience sharing meeting among staffs	1	1	2	2	2	-	-	-	-
3.29	Meeting with Policy Makers		1	1	1	1				
3.30	Seminar on policy advocacy	2	2	4	4	4	-	-	-	-
	Out Put 4									
3.33	Staff (DW and PNGO) Capacity Building	0	1	1	1	1	-	-	-	-
3.34	M & E tools develop and print cost	0	1	1		1	-	-	-	-
3.35	Annual Partnership Meeting	1	1	2	2	2	-	-	-	-
3.39	Mid term review & Final Evaluation		1	1	1	1				