
 
 

 

 

 

 

 

  



 
 

Acronyms and Abbreviation 
 

ACC  - APARAJITA Coordination Committee  

ADP  - Annual Development Plan 

A-NGO - Alliance NGO 

CCMC  - Community Clinic Management Committee 

DW  - Democracywatch 

EWR  - Elected Women Representative 

KCE  - Knowledge, Communication and Education 

LG  - Local Government 

LGA  - Local Government Association 

LGI  - Local Government Institution 

NAV  - Networks of Activist Volunteers 

P-EWR - Potential Women Representative 

PIC  - Project Implementation Committee 

SDC  - Swiss Agency for Development and Cooperation (SDC) 

SMC  - School Management Committee 

UDCC  - Union Development Coordination Committee 

UNUF  - Upazila Nari Unnayan Forum 

UP  - Union Parishad 

UZP  - Upazila Parishad 

VGD  - Vulnerable Group Development 

VGF  - Vulnerable Group Feeding 
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Part 1: Summary (Snapshot), Strategic Review and Outlook  
 

Implementing organization: Democracywatch 

Project name: APARAJITA- Political 
Empowerment of Women 

Type of report: Annual Operational Repot 

Reporting period: December 2014-November 2015 

Phase duration: December, 2011 to 
November, 2015 

Receiver of the report: SDC and APARAJITA Coordination  
Committee (ACC) 

Main results achieved and implementation performance of the project: During the reporting 
period, it is observed that the EWRs are now capable to organize and conduct meeting as Chairs, able 
to conduct monitoring visit of service providing institution as the chair of standing committees and 
becoming skilled to negotiate with their male counterpart including Chairmen and Secretaries. A total of 
2089 meetings of Standing Committee held under the Chairmanship of EWRs and the unresolved 
issues were raised in the  monthly meeting of UP. Number of 537 EWRs involved in Project 
implementation Committees and 455 EWRs attended Ward Meetings. It shows that the leadership 
quality and decision making capacities have been increased. The EWRs and P-EWRs are working 
together on gender issues and gradually the P-EWRs are getting included in the Standing Committees. 
Functional relation of EWRs with their male counterpart is gradually increasing in the UP level. 291 
EWRs and 196 P-EWRs visited the 625 primary school and they identified the problem of water and 
sanitation problem of school, environment of class room, attendance of students etc. After their visit 
EWRs along with P-EWRs shared their findings among Head of schools, SMC and concerned officers 
of department of primary education. 354 EWRs and 169 P-EWRs visited the 458 community clinic and 
they observed the distribution system of medicine, patient register, water supply system, cleanness 
and security of clinic.  After their visit EWRs along with P-EWRs shared their findings among 
community clinic management committee and concerned officers of department of health. In our 
working unions 55120 people (M-33072, F-22048) got the employment opportunity in job creation 
program of 40 days. Out of them 1964 persons are selected by the EWRs. 109 participants from the 
stakeholders of APARAJITA who are EWRs of Union Parishad and Municipality, contested in last 
Upazilla Election (Reserved Seat) 2015 and 57 persons are elected. 101603 community people 
received service from Union Digital Center-UDC (M-71122, Female-30481) by the assistance of EWRs. 
Advocacy events organized at national and local level. Three Law makers (MPs), 11 government 
officials, 228 members from civil society, 79 journalists from electronic and print media and 101 
representatives from local government associations participated in the national and local advocacy 
events. Different 82 newspapers (National-25, Local-57) and 13 Electronic media telecast the news of 
the events. As their own interest 462 EWRs, 172 EMRs and 306 P-EWRs visited Gender Resource 
Center-GRC and received information on Gender, leadership and relevant Local government laws, 
circular, rule etc. 

Main steering implications for next period of interventions: In order to strengthen the process of women 
empowerment, more emphasis will be given to local networking process of EWR with special focus to 
strengthen Upazila Nari Unnayan Forum, strengthening Women-headed Standing Committees, sharing good 
practices through vertical and horizontal learning process, gender mainstreaming, ensuring women 
participation in open Planning and Budgeting, involvement of EWRs in ensuring accountability to service 
mechanism and organizing national level advocacy. Strengthening outcome-based EWR, P-EWR and 
Volunteer-led monitoring process will also be another major intervention from the next period.   

Financial Information: Total Budget for the 4th Year (December 2014 to November 2015) was BDT.14, 
211,796 whereas APARAJITA Project of DW has managed to spend BDT 14,139,846. The Budget Burn Rate 
is 99%. 

Date of report : 5 January 2016 
 

Name and signature of responsible person 
Faisal M Rahman, Project Coordinator 

 
 
 
 
 



 
 

 
Chapter 1: Introduction 

The program titled ‘APARAJITA: Political Empowerment of Women’ was conceptualized and 
designed by  an alliance of four implementing partners NGOs - Democracywatch (DW), 
Khan Foundation (KF), PRIP Trust (PRIP) and Steps Towards Development (Steps). In 
response to the request of Swiss Agency for Development and Cooperation (SDC), these 
four Alliance NGOs developed a joint strategy, which would build on the combined strengths 
of the organizations and benefit from the resultant synergies. Subsequently, under the 
overall framework of APARAJITA, all four alliance NGOs (A-NGO) have developed four 
separate projects – very innovative and unique in nature - in the area of local government 
and political empowerment of women.  As an unique strategy four NGOs were contracted by 
SDC in November 2011 to implement their respective projects independently in 40 selected 
constituencies in 40 districts of Bangladesh (each A-NGO 10 districts) during the Phase-I 
commenced in December 2011. 
Accordingly, DW started carrying out its APARAJITA project intervention in 10 selected 
constituencies in 10 districts with the overall goal “Rural and urban poor (especially women) 
in Bangladesh are getting information and enhanced, responsive and prompt local services”. 
As the APARAJITA program has adopted the constituency-based approach for 
implementation. DW, in the current Phase-I, is working in 10 constituencies under the 
prescribed districts, i. e. Dinajpur, Rangpur, Nilphamari, Pabna, Sirajganj, Jessore, Narail, 
Magura, Mymensingh and Tangail in collaboration with the local administration and the civil 
society. Targeted activities have been carried out as per annual plan of operation. The 
representatives of UPs, Upazilas, Municipalities and the civil society organizations were also 
mobilized through capacity building and advocacy initiatives especially to draw their attention 
on pro-poor services to be provided by the local level service providers. The project provided 
information service to the EWRS, P-EWRS, LGI and local community through Gender 
Resource Center. 
The annual operation report is the document of the results of the 4th year project 
interventions from December 2014 to November 2015 based on the outcomes and outputs. 
 
Update of the stakeholder analysis: DW has successfully completed four (04) years of 
APARAJITA operation through vigorous interactions with different stakeholders and was 
able to adequately address the needs and interest of the primary target groups e.g. Elected 
Women Representatives (EWRs), potential women leaders and Networks of Activist 
Volunteers (NAV).For implementation of APARAJITA Project, DW selected 10 
constituencies consisted of 157 Union Parishad (UP), 15UpazilaParishad (UZP) and 12 
Municipalities. Accordingly, DW started its journey with a total of 2997 direct stakeholders 
which includes 537 Elected Women Representatives (EWRs) including , 1008 Potential 
Women Representatives (P-EWR), 1074 Volunteers and 10 Women  Member of Parliament. 
In order to implement the planned activities smoothly, DW has interacted with relevant 
secondary stakeholders including Local Government Institutions (Union Parishad, 
UpazilaParishad and Municipality), Local Administrations (Central and Local Level), relevant 
Service Providers (GO-NGOs), Journalists and Community People. 
Strategic link to the outcomes of SDC’s Country strategy: According to Country 
Strategic Focus for Bangladesh on Local Governance, SDC in Bangladesh intends to 
facilitate decentralization and devolution of power to Local Government bodies by working 
directly with LGIs. Priority is given to enhance the role of the civil society in addressing the 
needs and rights of the poor and disadvantaged people. As APARAJITA project determined 
the expected 3 Outcomes, the focus of the project is very much in line with SDC’s country 
and cooperation strategy including consideration of stakeholders, actors and local context.   
Consideration of Poverty Issue in the Project Interventions: Overall women’s 
contribution in development of Bangladesh is globally recognized. Unfortunately, the political 
space for women’s participation still remains a challenge and “Poverty” cannot be addressed 
without involvement of “Women” in politics. The APARAJITA focuses on Women’s Political 
Empowerment for expanding space of women in the political arena, targeting a gender 



 
 

responsive and equitable power structure. Ultimate goal is to enhance accessibility of the 
community people to the public services by the EWRs to empower grass roots and 
marginalized people and disadvantaged women for gaining access to the public services for 
exercising their fundamental rights to free them from “Poverty”, through the Safety Net 
Programs, which is contributing to poverty alleviation. DW has been providing capacity and 
confidence building support to the EWRs to raise their confidence level for performing their 
mandated roles and responsibilities targeting better living conditions of the constituents 
through this strategic intervention. 
 
Special Achievements:  
  

 During 1st phase especially in 4th year, EWRs and P-EWRs have evidently built strong 
network with different associations, forum, institutions, local NGOs and civil society. 
This networking has upheld EWRs and P-EWRs social and political position that helps 
them to create access to all institutions.  

 

 After getting series of capacity building initiatives through training, mentoring and 
coaching have highly motivated EWRs and P-EWRs. Coaching, nurturing and 
mentoring supports along with training played positive role on retaining EWRs on the 
right track of their performance.  

 

 Rapport building with elected male representatives, government officials of local 
administration, civil society members, and community people has created space and 
opportunity for accomplishing planned activities. 

  

 EWRs are accepted by the community and stakeholders. It was evident that EWRs are 
more trust worthy than Elected EMRs in relation with service delivery. Community 
people shared that EWRs are less involved with irregularities and corruption, therefore, 
they always depend on EWRs for getting services from the LGIs 

 
 

Chapter 2: Outcomes Achieved for 4th year (Dec 2014 - Nov 2015) 
 

During the reporting period from December 2014 to November 2015, the following 
achievements have been identified under the three Outcomes of the project:  

 
 
Outcome # 1: Elected Women Representatives are accountable to their constituencies 

and together with potential future EWR and former EWR are collectively 
requiring gender and poverty sensitive practice in local service delivery 
and assuming leadership roles. 

 
After completion of the intervention and activities in fourth year the following results 
have been achieved under outcome-1: 
 

1.1: Increase in number of women contesting reserved seats (% with more than 3 

women contesting). % Increase in women contesting general seats, % women elected 

in reserved seats seeking election to general seats. 

From the EWRs 109 candidates contested for57 reserve seats of Upazila Parishad election 

2015.57 persons are elected from APARAJITA working area of DW. During the electoral 

process APARAJITA staffs of DW have extended their support to the candidates for 

preparing all documents like affidavit of candidates, fill up the nomination paper and ensure 



 
 

the Tax Identification Number (TIN). As a result all nomination paper accepted by the local 

election office without any error. (Detail information is attached in following chart) 

             
Status of EWRs/PEWRs of APARAJITA as contestants and withdrawals in Upazila 
Elections (Reserve Seat) 2015 in DW area  

SL Name of 
the Upazilla 

Name of 
District 

Number of 
cluster and 

elected 
persons 

Nomination 
Paper 

Submitted 

Number 
of 

withdra
wn 

Finally 
Contestants 

Number 
of 

Elected/ 
Selected 

1 Sadar 
Magura 

5 12 1 11 0 

2 Sreepur 3 7 1 6 0 

3 Lohagara 
Narail 

4 4  0 0 4 

4 Sadar 5 7 1 2 4 

5 Sadar Nilphamari 5 13  0 13 0 

6 Sadar Mymensingh 5 9 1 8 0 

7 Birampur 

Dinajpur 

3 7 0 7 0 

8 Ghoraghat 2 4 0 4 0 

9 Hakimpur 1 2 0 2 0 

10 Nawabgnj 3 3 0 0 3 

11 Sadar Jessore 5 13 8 0 5 

12 Ullahpara Sirajgonj 5 12 0 11 1 

13 Sadar Tangail 4 11 1 10 0 

14 Sadar Pabna 4 7 0 7 0 

15 Gangachar
a 

Rangpur 3 11 0 11 0 

Total 57             122 13 92 17 

 
Note: Total Cluster and elected persons were 57, Nomination Paper Submitted 122 persons, 
Total Withdrawn 13 persons, total selected/elected without contest 17persons, finally 
contested 92 persons. 
Grand total number of contestant 92+17= 109 
 

1.2:% increase in number of women in senior positions (e.g. Mayor, UZP/UP chair, 
Chair of Standing Committees, LGA, PIC, lead role in village court/shalish) (cf 
baseline) 

 UP implemented 3530 development schemes and 471 EWRs implemented 1301 

schemes as the chair of project implementation committee. In previous year UP 

implemented 2947 schemes and 646 schemes were implemented by EWRs. In this 

year 37% schemes of UP implemented by EWRs whereas EWRs implemented 22% 

schemes of UPs in last year. EWRs enhanced their capacity and independently 

implemented the development schemes. So community people got better service 

than EMRs.  

 UP conducted 6707 village court and EWRs involved in 655 sessions as the member 

of jury board. In previous year UP conducted 2636 village court and 499 EWRs 

involved as the member of jury board. EWRs played a vital role for establishing 

justice in favor of women and children through village court.  



 
 

 In this year EWRs included as the chair of 475 standing committees of UP and 89 P-

EWRs along with 63 NAVs involved as the member of standing committee. Standing 

committee members who came from community are activated for establishing 

accountability of service providers under the leadership of EWRs. 

1.3:%Rural and urban poor experience being listened to and responded to as citizens 
by their EWR and value EWR's effectiveness in improving local service provision (cf 
baseline) 

 327 EWRs involved as the member of Community Clinic Management Committee 

and they visited 458 Community Clinics and provide their feedback to higher 

authority of concerned department and the authority addressed the suggestions of 

EWRs, as a result it has increased the service time of community clinic accordingly. 

 

 259 EWRs involved in school management committee and they visited 625primary 

schools with pro-active role and they shared their findings with the concerned 

authority and aware the guardian of students for increasing the attendance. Now it 

has increased the attendance of students and eligible are getting stipend as per 

procedure. 

 

 189 EWRs involved for monitoring agricultural extension; livestock and fisheries 

services and they visited 261 agricultural plots, 32 livestock firm and 14 fisheries 

field. During the visit of agricultural plots, fisheries and livestock firms visited by the 

local service providers, community people got consultancy as well as service from 

them.  

 

 201 EWRs involved as the member of Union Disaster Management Committee and 

they have contributed to prepare the local plan of Disaster Risk Reduction. They also 

aware the community people for reducing the disaster risk. 

1.4: Recognition/value of vertical and horizontal EWR networks (all party) by 
number/type of participation in policy debate on women issues (invited spaces). 
Frequency, type of inclusion of women and women's issues on APPGs 

 358 EWRs participated in 983 meeting of Union Development Coordination 

Committee-UDCC and contributed for preparing quarterly plan and reviewed 

previous quarter’s achievement. 

 455 EWRs attended in the ward assembly for preparing the local plan through 

consultation with the community people. After getting the opinion from local people 

EWRs proposed their plan in the budget meeting of Union Parishad and lots of local 

development schemes approved by the UP in favor of their constituents. 

 40 EWRs newly involved with Bangladesh Union Parishad Forum (BUPF) and 10 

EWRs newly involved with Municipality Association of Bangladesh (MAB) in this 

year. Being the member of these forums they organized other EWRs for raising 

voice in different forums and association. 

 Sixty numbers of meeting of Nari Unnayan Forum held at Upazila level. 532 EWRs 

participated in this meeting. EWRs review their previous activities of the forum and 

prepare upcoming plan of events. They also invited the persons of local 

administration and service providing agencies. As a result they are able to motivate 

the administration in favor of women representatives. 



 
 

 161 EWRs and 87 P-EWRs contributed as the member of Nari Nirjaton Protirodh 

Committee (NNPC) where they expressed their opinions, referring the victims to 

concern department like, Women Affairs, District legal Aid Committee etc. They are 

also linking themselves among Union and Upazilla level committee. 

 72 EWRs participated in 5 different national events regarding policy debate on 

women issues and they raised their voice accordingly. 

1.5:Actions taken by EWR to promote pro poor & gender sensitive service 
provision (% over baseline and % success rate) 

 386 EWRs attended in the preparatory meeting of open budget and they 

emphasized for incorporating the women development schemes in annual budget 

of UP. 

 UP distributed 31431 VGD cards and 2657 illegible persons are selected by the 

EWR for VGD cards distributed by EWRs for poor and disadvantage people. 

 UP distributed 579662 VGF cards and 112159 VGF cards distributed by EWRs 

for poor and disadvantage people. 

 It has distributed 8620 cards for elder people by the concern department and 

2459cards distributed by EWRs for elder people. 

 UP confirmed the employment for 55120 people from “40 days program for job 

creation”. From this program EWRs confirmed the employment of 1964 women 

who are the main earners of their family.  

 

 UP distributed 32678 cards for widows and 4595 cards distributed by EWRs for 

widow. 

 79 EWRs and 26 P-EWRs ensured 1996 number of health cards for pregnant 

mothers. 

 With the assistance of 20 EWRs 92 poor women received training on skill 

development and cottage craft from Department of Woman affairs. 

 67EWRs ensured installation of 73 tube wells for their community from the 

allocation of Department of public health. 

 78 EWRs ensured  532 sets of latrine with ring slab for the community from the   

allocation of ADP 

 UP allocated 6281325 Taka for gender issue (3% of UP Budget) but they 

allocated only 4497500 Taka for previous year. 

1.6: EWR more respected, assertive and influential (% opinions cf baseline) 

 31 P-EWRs and two EWRs got “JOYEETA” award from government for their 

efforts. 

 387 EWRs protected 506 women from violence with the assistance of Nari 

Nirjaton Protiroth committee. 

 EWRs stopped 175 early marriages in their locality but they stopped 103 early 

marriages in previous year. 

 
 



 
 

Outcome # 2: Provisions (legal framework including ordinance & directives), political 
commitment and public opinion conducive for inclusion and 
participation of EWR (and potential EWR) and for promoting gender 
sensitive service provision at community level 

 
2.1: Inclusion of proposals for reform in revised ordinances and directives (%uptake, 

% concessions) 
 

 The news of APARAJITA intervention was published in 25 newspapers (National-16, 

Local-9) and 8 electronic media. 

 Two advocacy events organized at national level and Minister of Liberation War 

Affairs, two participants (joint secretary) from government, 20 from civil society and 

10 participants from local government associations participated in the national 

seminars who are in a position to influence in policy formulation. 

 10 Advocacy events organized at local level. 2 Law makers (MPs), 31 participants 

from government, 102 from civil society, 43 from media and 23 participants from local 

government associations participated in the local advocacy events who are able to 

influence the policy implementer at local level. 

2.3:% increase in public opinion towards greater inclusion/participation of EWRs in 

facilitating service provision in the prioritized thematic area  
 
Same as outcome 1.3 
 
Outcome # 3: Information, technical and advisory support for EWR valued, used and 

continuing. 
3.1: Year wise incremental % increase in requests for information and advice from 

KCE Hub by EWR 

 As their own interest 450  EWRs, 121  EMRs and 369 P-EWRs visited Gender 
Resource Center-GRC and received information on Gender, leadership and relevant 
Local government laws, circular, rule etc. In last reporting year a total 725 Persons 
visited the GRC for seeking information 

 As their own interest 98 EWRs received service from government hotline on UP and 
LGSP-II (Hot line # 16256). 

 A total of 39050 women and 58575 men received information from Union Digital 
center with the assistance of EWRs. 

3.2: Increasing % EWR value the local NGOs and volunteers supporting role 

 205 EWRs maintained diaries regularly out of total 537. Rest of the EWRs maintain 

same with the assistance of NGO’s staff and NAVs. 

Others out comes: 

 During the reporting period 534 EWRs exchanged their views and experience among 

EWRs of APARAJITA and non APARAJITA intervention area, EMRs, ANGOs Staff 

and government officials. 

 537 WERs, 704 P-EWRs and 1034 member of NAV observe the International 

Women day and “Rokeya Dibos” in different 10 intervention areas of APARAJITA 



 
 

Chapter 3: Outputs & Performance according to the Annual Plan of operation  

 
According to the Annual plan of operation Democracywatch has performed to 
achieve outputs as follow: 

Output 1.1.1: As per target 34 batches of one day refresher training conducted and 952 
participants (EWRs and P-EWRs) from UP participated in the training course 
Output 1.1.8: As per target 4 batches of one day refresher training conducted and 109 
participants (EWRs and P-EWRs) from Upazila and Municipality participated in the training 
course 
Output 1.1.11: As per target 15 exchange visits conducted in APARAJITA and non-
APARAJITA area. 477 EWRs, 34 EMRs, 49 staff of ANGOs and 36 government officials 
participated in the program. 
Output 1.1.13: It has conducted an exposure visit in India for exchanging views on EWR led 
approach. 6 EWRs and 5 Project staff including two women participated in the visit. 
Output 1.1.14: It has published and distributed 750 diaries among EWRs, EMRs and 
government officials as per plan. 
Output 1.3.6: Out of 1404 planned ward assemblies it has conducted 1398 ward assemblies 
by the participation of EWRs. 
Output 1.3.7: It has conducted 60 number of quarterly coordination meeting with EWRs and 
service provider as per annual plan and total 677 persons (Female:508 and Male:169) 
participate there. 
Output 1.4.6: As per annual plan out of 628 it has conducted 626 meeting of standing 
committee with the support of APARAJITA and 1256 monitoring visit held on local services 
as per annual plan. 
Output 1.5.6: 10 meeting held at district level among EWRs, BUPF, MAB and UZPAB as 
per annual plan. 574 Persons (Female: 461 and Male: 113) 
Output 2.1.4: As per plan a seminar has organized on policy advocacy held and 143 
participants (Female: 76 and Male: 67) from stakeholders participated in this seminar. 
Output 2.1.5: It has conducted a study on constraints of political empowerment of women as 
per annual plan. 
Output 2.2.6:As per annual plan an event held on sharing meeting among national and local 
media and 110 persons (Female-34 and Male-76) participated in the event 
Output 2.2.7: As per plan it has organized a television talk show held on participation of 
Women in City Corporation election. 2women representatives from Dhaka City Corporation 
(North and South) and one representative from civil society participated in the event. 
Channel I telecasted and Media personality Md. Jahangir moderated the talk show. 
Output 3.1.8: It has published 3 research studies (1000X3=3000 copies)and distributed 
among the concern stakeholders. 
Output 3.2.1: As per plan annual Coordination meeting held. All staff of APARAJITA 
(Female-8, Male-26) participated in the event. 
 
Output 3:2:2: As per plan it has conducted refresher training for APARAJITA staff and a 
total of 39 participants participated in the training course. 
 
Output 3.3.1: A Seminar held on women participation in upcoming local government 
election. A total of 90 participants (Female-64, Male-26) participated in the event. 
Output 4.8.3: Partnership building and sharing workshop held as per plan. 14 persons 
(Female-2, Male-12) participated in the workshop. 



 
 

Output at a glance December 2014 to November 2015 
 

APO 
Code 

Name of the Activity Target Achievement Detail number of Participants Total Number 
and type 
of Govt. 
Officers 

(Number 
of 
event) 

(Number of 
event) 

Female Male Poor Disadvantage 

b.1.1.1 One day refresher training for EWRs and P-
EWRs of UPs   

34 
Batches 

34 Batches 952 0 109 56 952 34 
(Election 
Officer) 

b.1.1.8 One day refresher training for EWRs and 
 P-EWRs of Upazila and Municipality   

4 
Batches 

5 Batches 109 0 2 5 109 5 (Election 
Officer) 

b.1.1.11 Conduct Exchange visits 15 15 477 119 68 22 596 14 
(Women 
Affairs 
Officer, UP 
secretary) 

b.1.1.13 Exposure visit out of country 1 1 8 3 0 0 11 ------------ 

b.1.1.14 Printing & distribution of diaries to EWR 750 750 561 189 70 24 750 43 
DC, 
UNO,WAO 

b.1.3.6 Assists EWR to conduct Ward shava 1404 1398 133788 32574 19643 3429 166361 859 

b.1.3.7 Conduct Quarterly development coordination 
meeting among EWR & Service Provider 

60 60 508 169 47 16 677 181 

b.1.3.8 Organize Gender Fair 1 0 Didn’t organize the event due to plan of National convention of 
APARAJITA.  

b.1.4.6 Assist in formation & activation of 4 standing 
committees in each LGUs per year 

628 626 1237 2487 323 148 3724 5 

Assist in monitoring visits of standing 
committees 

1256 1254 3735 1678 331 124 5413 2768 

b.1.5.6 Conduct district level meeting with EWR  &  
LGAs 

10 10 461 113 40 32 574  



 
 

b.2.1.4 Conduct policy advocacy seminar 1 1 76 67 0 3 143 2 

b.2.1.5 Conduct studies and researches 1 1       
 

APO 
Code 

Name of the Activity Target Achievement Detail number of Participants Total Number 
and type 
of Govt. 
Officers 

(Number 
of 
event) 

(Number of 
event) 

Female Male Poor Disadvantage 

b.2.2.6 Sharing meeting among local & national media 1 1 34 76 0 6 110 2 (Minister 
and Joint 
Secretary) 

b.2.2.7 Promote debate and encourage airing of 
multiple perspectives  (media, workshops, 
internet) on LG issues 

1 1 3 1 0 0 4  

b.3.1.6 Maintain drop-in facility and Information Desk 
for data on Local Government 

10 10       

b.3.1.8 Publish & distribution of research books 3 3       

b.3.2.1 Annual coordination meeting with project staffs 
& PNGOs 

1 1 8 26   34  

b.3.2.2 2 days refresher training 1 1 8 31   39  

b.3.3.1 EWR meeting with LGAs, A-NGOs, Imp NGOs 
& MPs 

1 1 64 26   90  

b.4.7.4 Develop & maintain Website 1 1       

b.4.8.3 Partnership-building and sharing workshops 1 1 2 12 0 0 14  

Total 4183 4173 141955 37418 20633 3862 179458 3911 



 
 

Chapter 4: Finances and Management 
 

The annual approved budget was BDT 23, 294, 297 (December’14 to November’15) and 
actual expenditure was BDT 22, 224, 300. 
 

Expenditures of the period (Annual Budget) 
Annual 
Budget 

Actual in % 

Project implementation 
14,211,796 

 
14,139,846 

 
99% 

Project activities 
6,316,100 

 
5,359,414 

 
85% 

Overhead cost 
2,766,401 

 
2,725,040 

 
99% 

Total 
23,294,297 

 
22,224,300 

 
95% 

SDC’s Contribution 
22,388,217 

 
21,318,216 

 
95% 

Democracywatch contribution 
906,080 

 
906,084 

 
100% 

    

(Please see in details in the Annex: Form 1(A) Key figures spend vs. planned) 
 
 

Chapter 5: Lessons Learnt 
 

 
 
Challenges: 
 

 Still most of the EWRs are not aware of attaining any event on time. 

 It was a challenge for EWRs to ensure equal/quality distribution of resources among 

the community people especially who are entitled to get different safety-net allocation 

 The negative perception of community towards women leadership and providing 

quality services 

 Less academic background 

 EWRs are not technically sound on technological knowledge 

 Influence of political parties and MPs hindrance  women political empowerment 

 Due to political unrest (Hartal and blocked), it was a little bit inconvenient to 

implement planned interventions as per Annual Plan of Operation (APO).  

 In some instances, Government Officials could not be reached even after repeated 

communication with EWRs. 

Lesson Learnt 

 Comprehensive mentoring and coaching with proper planning can enhance EWRs 

individual capacities & confidence. 

 Technical training and especial knowledge circulation system and mentoring for 

EWRs, can create a dynamic change in the arena of Govt’ Service Delivery 

 Continuous awareness campaign and motivation can ensure Social Change & 

Creating Space for Women Leadership 



 
 

 Adequate information and accessibility can improve the Quality of Women 

Leadership 

 Yard meetings before open budget session help to identify the actual needs and 

demands of community. 

 Quarterly coordination meeting between EWRs and service providers help to improve 

the relationship among them. As a result communities get better services. 

Recommendation 

 Explore alternative sources of funding to support EWRs in order to serve the 

community people. 

Operational Report (Part 2, Annexes)  
 

Finance and Management 
 

Budget Variance note 
 
a.2.5: At the 2nd half of the year due to Upazila Parishad Election and organizing EWR's/P-
EWR's training it has increased the field movement/visit by the head office staff as per the 
decision of ACC. So transport cost has increased accordingly. 
a.2.10: At the last year it has increased the communication cost for monitoring, follow up and 
the purpose of information dissemination. 
b.1.3.8: In 14th ACC meeting, it was decided to organize the EWRs convention tentatively in 
November 2015. Also it was decided that at present there is no need to organize gender fair 
by DW and the fund should be reserved for EWRs convention. At last due to time constraints 
it was not possible for organizing the event. 
 
b.4.7.4: In last APO it was decided that this event cost will be shared in creating central Data 
Bank within next 6 months. So as per the decision of ACC we had to contribute the extra 
amount for developing the data bank accordingly. 
 
Process documentation and Project planning: It was planned in the last APO to share 
this cost for process documentation and Project planning which will be spent in next six 
months but it was not required for spending the full amount of the allocation. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

Annex-1:  Cases 
 
Initiative of Piyari Begum saved Amena from violence against women 
 
 

 
Mst. Piyari Begum 
EWR(7,8,9) 
Miazpara Union Parishad 
NarailSadar, Narail 
 
In 2002 Mst. Amena Khatun Married Rezaul Biswash with the consent of their family. After 
marriage Amina’s husband tortured physically and mentally demanding dowry. In between 
she was the mother of two children. Day by day this torture increased. To get rid of this 
situation Amena communicated with UP for justice. Disclosing all this to the EWR, the level 
of torture was more violent. This time she personally talked with the Piyari Begum Elected 
women representative (EWR) to save her and solve the problem. Piyari Begum sat with UP 
chairman along with other UP members to diminish this problem .She mentioned that 
Amena’s husband divorced her twice and remarried for capturing 1 acore of land which she 
got from her family. After 1st divorce he promised not to do any misbehavior towards Amena. 
But he failed. Several times he tortured her physically and mentally, pressured her to 
transfer the property to his name. Amena knew that if she transferred the property to his 
name it will put her in the worst situation. As a result she always denied to give the property. 
Being informed this Piyari Begum arranged a shalish meeting on 8th July. However, on that 
shalish UP member Mr. Ohab Mollah, EWR Piyari Begum, Rahima Begum and other Local 
elite and influential were present. 
 
Amena Begum described all which she faced after marriage. She requested to the audience 
to make a permanent solution. During the question answer session Amena’s husband 
acknowledged the fault. He committed in front of the members not to do any violence and 
never forced her to give dowry. This was documented in written and had a decision if he 
does it further he will be handed over to the police. 
Piyeri Begum regularly monitored Amena’s family and found no misconduct towards Amena.  
 
 

  Rekha wins Upzaila Election despite threats from UP Chairs   
Despite many initiatives taken by government to empower Elected Women Representatives, 
they are still facing discriminations in budget allocations, development benefits and other 
similar benefits from the parishad. Most of the cases, their male counterparts do not treat 
them properly, uses abusive words mentioning females are not worthy of anything. Even in 

some cases signatures of female’s members are taken in blank 
papers and cheque for manipulating meeting decisions, 
embezzlement of development funds. It has been reported that 
most female members are not allowed to implement one-third 
project because of negative attitudes from chairman and male 
members. At the same time official complaints in such cases also 
does not work. Consequently, female members are becoming 
more vulnerable and less empowered in the UP.  However, still 
there are EWR’s who do not bother browbeating of male 
counterparts and publicly protests irregularities of chairman. Even 



 
 

they do not compromise with their honesty and self-esteem.  
One such case happened where a EWR who became members at Upazila Parishad  in 
2015. Rekha was preparing for Upazila Reserve Seats Election 2015 from Mymensing 
Sadar. She was very popular and vocal against any kinds of injustice, malpractice. Some 
chairmen had the fear that if Rekha becomes elected she will be a big threat for all of them. 
In such situation, some of the chairmen planned to debar Rekha from participating in the 
election and had negative campaign against her. In one stage Rekha did not get one as a 
person for proposal and supporter while she was preparing to submit nomination papers. 
Her supporter was abducted and she was also threatening to abduct. But she did not lose 
heart and finally contested in the election. Even those threats did not stop Rekha winning as 
reserve seat members. Finally she got 43 votes out of 47 in her constituents.   
Rekha protested unequal distributions of budget allotted for LGSP-1 in 2012.The EWR not 
only publicly protested the discrimination but also went to UNO office to lodge an official 
complaint against the chairman. But the complaint was not accepted by the UNO. However, 
she did not stop at the turndown of official complain. She continued meeting with different 
relevant stakeholders and discussing on this issue to bring the justice. For this protest she 
did not get any project for more than 3years. But she did not compromise with the parishad 
corruption. However she got her reward for being honest as she was awarded with a project 
from the fund of LGSP-2 in the year 2015. 
‘Since the complaint, my relationship was detorioted with the parishad. I have not given any 
project from the LGSP-1 and any other development project from year 2011 to 2014. But I 
did not compromise with my honesty. Even now a day’s members need to sign in a blank-
sheet and cheque. But I strongly protested such irregularities and did not sign in any blank 
cheque. I have told the secretary I will not sign unless there is the mention of figure in the 
cheque.’ 
 

Rokeya’s interventions stops malpractice of school sanitation program   

With a vision of serving people especially poor and disadvantaged, Rokeya came in the 
political arena couple of years back. From a middle income family and being a woman it was 
not easy for her to be a leader. But she won the UP election in the first attempt. Rokeya had 
the dream to take her leadership popularity beyond UP. So she contested in the UPZ 
Reserve Seats Election 2015. Unfortunately, this popular EWR could not win the election as 
there was a political syndicate and huge use of money to vote for the candidate of ruling 
party. But she did not lose heart and continued her effort to move ahead. 
 
It was the year 2012 when a project on Political Empowerment of Women started in her area 
and she engaged with this project in the same year. From the project she had the opportunity 
to enhance her knowledge and skills on rights, roles and responsibilities, communication, 
leadership service monitoring etc. After receiving several trainings, she started increasing her 
engagement with different activities such as dispute resolution, attending village courts, 
monitoring services of community clinics and schools. Apart from these significant activities, 
she inspires other EWRs to remain conscious about their rights and not to help chairman in 
any kinds of malpractices. But still she feels that chairman does not cooperate with her and 
other EWRs. According to Rokeya corruptions and patriarchal attitudes are the main 
challenges for political empowerment of women.  
 
Because of sincerity Rokeya found herself in leadership position at the UP and 
Upazila. Currently she is the chairmen of Standing Committee on Education, Health 
and Family Planning and Treasurer of Nari Unnayan Forum Tangail. In addition to 
these key leadership positions, she is the member of School Management Committee 
(SMC) of Purabari Government Primary School. With the technical support from 
project, she visited several community clinics, schools and identified different 
problems. At the same time she attended many local disputes and brought solution. 
For instance, in the year 2013 Rokeya provided all kinds of technical support to ensure 



 
 

justice to a physically challenged woman who was raped by a neighbor. Despite many 
difficulties Rokeya was successful to send the rapist to the jail with the help of local 
administration. 
 
Being a popular EWR, Rokeya has taken many appreciative initiatives for the community 
wellbeing. For instance, recently she identified and prevented a malpractice related to 
sanitation program of Purabari Government Primary School. As the member of (SMC) of 
Purabari Government Primary School previously she was aware about the sanitation 
problem. So she submitted a project proposal to the local UP to solve this sanitation problem. 
But finally the project was implemented by the process of tender and a contractor was given 
the responsibility to set up a toilet in this school.  
 
The work started on 4th May 2015. Headmaster of the school requested Rokeya to visit and 
monitor the development work. Though school head requested other SMC members to 
monitor this work but no one paid attention. Under this circumstance Rokeya went to the 
school in a view monitoring the work on 4May. She inquired the contractor how many rings 
supposed to be used in this purpose. First time, the contractor replied 9 and later again said 
11 rings would be used. From the conversation Rokeya felt that the number of rings to be 
used was quite low. Under this circumstance, she stopped the work for 10 days.  
 

 
 
 
On May 6 she went to Upazila Local Government Engineering section in a view collecting 
detail information related to the work. From the engineering section she came to know that a 
total of 19 rings for the sanitation supposed to be used in this purpose. She was in touch with 
the UNO about the malpractice of the contractor and the government official advised her to 
supervise this sanitation program. However in the meantime, the contractor Rafique Mia 
came to know that, Rokeya got the information on tender process, budget. So the contractor 
was bound to do the work as per the budget and following a fair process. Finally the work was 



 
 

completed with all 19 rings and Rokeya supervised the work until it finished.  
The headmaster Partha Prothis Saha thanked Rokeya to make this development work 
accountable to all. ‘It was Roekya who had significant contribution to make the contractor 
accountable and complete the work successfully. Without her support, it was not possible for 
me to do this.’ 
 

At last EWR became successful to get widow allowance card  
 

Ayesha Khatun lives in the village of Charia Shikar who is widow and 
poor. Now she is 65 years old. Her husband died before 25 years. She 
did not get any assistance from the government. She seek helped to 
get widow allowance from the elected representatives including 
Chairman of Union Parishad, but did not get any help without hope. In 
this connection, she lost her hope and seeks quick death.  
 
Mst. Laily Begum, EWR of Hatikumrul Union Parishad, Ullapara, Sirajganj, helped her to 
get widow allowance. She proposed her name in the monthly meeting of Union Parishad in 
the basis of that many women are getting widow allowance card who are better well than 
Ayesha Khatun. The Chairman delegates to the respective member to enlist her name on 
the list. The days are passing but her name does not enlist.  
 
The chairman call for a meeting for new allocation of widow allowance card in 2015, Laily 
Begum proposed her name again with the assistance of other EWRs. The meeting decided 
to give her a widow allowance card. But her name was not enlisted. Mst. Laily Begum 
raised question in the next monthly meeting why she did not get card besides taken 
decision. She also shared her opinion regarding the Ayesha Khatun to the Officer of 
Upazila Women Affairs.  She also request to the chairman to look after this matter.  
Then chairman arrange a meeting with 2 panel chairman and decided to enlist her name 
finally.  
 
Ayesha Khatun was very much happy after hearing the news from Laily Begum. Many 
people of her neighbors thank to Laily Begum for her successful initiatives. Laily Begum 
also pleased to take such kind of initiatives and try to take like this. 

 
Police case dismissed through the leadership of EWR 

“After hard working I came in this position and very few people 
came here like this way” said Ms. MarjinaKhatun, EWR of Malonchi 
Union Parishad (Ward # 7,8,9) of SadarUpazila of Pabna.  
Now she is 65 years old but she is well of mental health and 
strength and a good speaker. She got married when 15 years old 
and read in class nine. She worked for community people for 19 
years though she lost her husband many days ago. She cannot 
explain her worried time. She is a courageous woman in her life but faced a lot of 
challenges. She overcame these challenges by the assistance of her neighbors and 
relatives.  After lost her husband she bought a rickshaw from her few deposit and borrowed 
from relatives. After few days she able to bought another rickshaw and rent it. Now she has 
5 rickshaws and almost solvent. She shared her life story through the gossiping with some 
people of her constituency and introduced herself as a struggle woman. Her acceptance 
increased day by day in the society and introduced herself in her locality. She gave her 
hands to the dangers people as well as the poor especially poor women.  
Marjina Begum elected as a member of reserve seat, Malonchi Union Parishad of 
SadarUpazila in Pabna. Almost every day she got involved herself in the process of Salish.  
One day, September 2015, there was organized a cricket tournament with adults of two area 
in her constituency and two party involved in violence by their misunderstanding and it 
spread amongst the two groups. One party has filed a case on police station in the name of 



 
 

attempt to murder. Police raid the opposition party to arrest them who were the accused. In 
this connection, the accused party communicated with the EWR and she talked with police 
instantly that she will look after about this matter. Police convinced by her initiative and come 
back to the office. Ms. Marjina Begum arranged a salish with the collaboration of local elite, 
honorable persons of her locality and presence of both party. After salish, they got 
successful to meet up this issue and hugged each other. They who were filed a case had 
withdrawn their case from the police station and live together like before they were. Finally 
both party showed their express that they are grateful to the EWR.   
 
. 



 
 

Annex: 2 Chart of results framework including comparison and analysis between planned and achieved 
 
Name of the Districts: Jessore, Narail, Magura, Nilphamari, Dinajpur, Rangpur, Pabna, Sirajgonj, Tangail and Mymensingh 
Number of UP covered: 157 
Number of Upazila covered: 15 
Number of Municipality covered: 12 

Democracywatch Data  for Annual Report 2015 (Dec 2014 - November 2015)  preparation 

SL Information 2015 

1. Elected Women representatives are accountable to their constituencies and together with potential future EWR and former EWRs are 
collectively requiring gender and poverty sensitive practice in local service delivery and assuming leadership roles.  

1.1 

Increase in number of women contesting reserved seats (% with more than 3 women contesting). % Increase in women 
contesting general seats, % women elected in reserved seats seeking election to general seats. 

  # of EWRs were contested in last Upazila Election 0 

                # of EWRs participated for Upazila Chairman 0 

                # of PEWRs participated for Upazila Chairman 0 

                # of EWRs participated in general seat for Upazila Vice Chairman 0 

                # of PEWRs participated in general seat for Upazila Vice Chairman 0 

                # of EWRs participated in reserved seat for Upazila Vice Chairman 0 

                # of PEWRs participated in reserved seat for Upazila Vice Chairman 0 

  # of EWRs elected in last Upazila election 0 

                # of EWRs elected as Upazila Chairman 0 

                # of PEWRs elected as Upazila Chairman 0 

                # of EWRs elected in general seat as Upazila  Vice Chairman 0 

                # of PEWRs elected in general seat as Upazila  Vice Chairman 0 

                # of EWRs elected in reserved seat as Upazila Vice Chairman 0 

                # of PEWRs elected in reserved seat as Upazila Vice Chairman 0 

  # of EWRs were contested in UpazilaParishad for women reserved seats 109 

  # of EWRs elected in UpazilaParishad for women reserved seats 57 



 
 

1.1.1 
# of EWRs showed their interest to participate in next LG Election                                                      (Union Parishad, 
Municipality) 

505 

                UP General seat 44 

                UP Reserved Seat 396 

                UP Chairman 8 

  Upazila Chairman 0 

  Upazila Vice Chairman 15 

  Poura City Mayor 1 

  Poura General seats for Counselor 2 

  PourashovaCounselor Reserved 39 

                Not interested 26 

1.1.2 # of EWRs have political attachment      460 

  Awami League 270 

                 Bangladesh Nationalist Party (BNP) 124 

  Jamat-e-Islami 3 

                 Bangladesh Workers Party 1 

                 Bangladesh Communist Party 1 

  Jatiyo Party 16 

                 Others 45 

1.1.3 # of EWRs got assurance from political parties for nomination of next election    82 

  Awami League 47 

                 Bangladesh Nationalist Party (BNP) 33 

  Jamate-Islami 1 

                 Bangladesh Workers Party 0 

                 Bangladesh Communist Party 0 

  Jatiyo Party 1 

1.1.4 # of PEWRs got assurance from political parties for nomination of next election 93 

  Awami League 57 

                 Bangladesh Nationalist Party (BNP) 33 

  Jamate-Islami 1 



 
 

                 Bangladesh Workers Party 1 

                 Bangladesh Communist Party 0 

  Jatiyo Party 1 

1.1.5 # of PEWRs showed their interest to participate in next UP Election     655 

                UP General seat 20 

                UP Reserved Seat 540 

                UP Chairman 5 

                Yet to be decided 67 

  Pourashova City Mayor 0 

  Pourashova General seats for Counsellor 2 

  PourashovaCounsellor Reserved 88 

1.1.6 # of EWRs are holding party position at local level     91 

1.2 
% increase in number of women in senior positions (e.g. Mayor, UZP/UP chair, Chair of Standing Committees, LGA, PIC, lead 

role in village court/shalish)                   (cf baseline)   

1.2.1 # of EWRs are enlisted in the panel Chairmen as of Nov 2015  45 

1.2.2 # of EWRs are working as Acting Chairmen 12 

1.2.3 # of Project implemented by the UP in the reporting period 3530 

1.2.4 # of Project implemented by EWR 1301 

1.2.5 # of EWRs engaged in PIC as chair 537 

1.2.6 # of Village Court conducted during this Year  6707 

1.2.7 # of Village Courts where EWRs were present 3286 

1.2.8 # of EWRs were in jury board of Village Courts 655 

1.2.9 # of Salish held during this Year  17172 

1.2.10 # of EWRs were involved in decision making process of Shalish 300 

1.2.11 # of Salish held during this Year where EWRs were present 3325 

1.2.12 # of Standing Committees where EWRs are in chair position 478 

       Finance and Establishment 12 

       Accounts and Audit 2 

       Education, Health and Family Planning 129 

       Agriculture, Fisheries, Animal Husbandry and other development Activities 74 



 
 

       Tax Assessment and Collection 7 

       Tree Plantation, Environment Protection and others  10 

       Water and Sanitation 34 

       Rural Infrastructure development, maintenance and others 9 

       Law and Order 2 

       Family Conflict Mitigation and Women and Children Welfare 131 

       Birth and Death Registration 28 

       Social Welfare and Disaster Management 29 

       Culture and Sports 11 

1.2.13 # of PEWRs involved/co-opted in the Standing Committees 89 

1.2.14 # of PEWRs are in leadership position 143 

1.2.15 # of NAV co-opted in the different Standing Committees 63 

1.2.16 # of NAV are in leadership position 74 

1.3 

%Rural and urban poor experience being listened to and responded to as citizens by their EWR and value EWR's effectiveness in 

improving local service provision(cf baseline)   

1.3.1 # of EWRs are involved in Community Clinic Management Committee (CCMC) 327 

1.3.2 # of Community Clinic Monitored/visited by EWRs 458 

1.3.3 # of EWRs visited Community Clinic 354 

1.3.4 # of EWRs are involved in School Management Committee (SMC). 259 

1.3.5 # of Schools Monitored/visited by EWRs 625 

1.3.6 # of EWRs visited schools and played proactive roles 291 

1.3.7 # of EWRs are involved in Agriculture extension services. 189 

1.3.8 # of Agriculture plot/livestock/fisheries/poultry  Monitored/visited by EWRs 307 

1.3.9 # of EWRs visited agriculture plot/livestock/fisheries and poultry firms 184 

1.3.10 # of EWRs are involved in Disaster Management. 201 

1.4 

Recognition/value of vertical and horizontal EWR networks (all party) by number/type of participation in policy debate on women 
issues (invited spaces). Frequency, type of inclusion of women and women's issues on APPGs  

1.4.1 # of EWRs attended Union Development Coordination Committee (UDCC) meetings  358 

1.4.2 # of UDCC meeting held 983 

1.4.3 # of EWRs attended ward meeting 455 



 
 

1.4.4 # of EWRs are involved in Bangladesh Union Parishad Forum (BUPF) 40 

1.4.5 # of EWRs are involved in the regional committee of Municipality Association of Bangladesh (MAB) 11 

1.4.6 Quarterly meeting were conducted institutionalization of the Networks “UpazilaNariUnnayan Forum” 90 

1.5 Actions taken by EWR to promote pro poor & gender sensitive service provision (% over baseline and % success rate)   

  
Beneficiaries received Safety-net support (VGD, VGF, widow allowance, elderly allowance and other benefits) without any hassle 

in the project working areas 

1.5.1 # of EWRs attended the Open Budget Preparation meeting 386 

1.5.2 # of Distribution of VGD Cards  31431 

1.5.3 # of Distribution of VGD Cards by EWR 2657 

1.5.4 # of EWRs assisted in distribution of VGD Cards in this reporting period 1494 

1.5.5 # of Distribution of VGF Cards  579562 

1.5.6 # of Distribution of VGF Cards by EWRs 112159 

1.5.7 # of EWRs assisted in distribution of VGF Cards in this reporting period 35252 

1.5.8 # of people received old ages allowance  86205 

1.5.9 # of EWRs assisted for getting old age allowance  2459 

1.5.10 # of poor people employed in “40 days program for employment”  55120 

1.5.11 # of EWRs provide assists of poor people to get employment through “40-day employment project  1964 

1.5.12 # of Widow received allowance  32678 

1.5.13 # of Widow received allowance by EWRs 4595 

1.5.14 # of EWRs assisted in Widow allowance  856 

1.5.15 Amount allocated for gender allocation 
391097

5 

1.5.16 # of women got benefit under gender allocation scheme 5325 

1.5.17 Expenditure of gender allocation 2013-2014 
449750

0 

  Education   

1.5.19 Initiatives for preventing drop out of students 148 

1.5.20 Infrastructure renovation work (toilet, play ground, furniture’s, instruments) 362 

1.5.21 Distribution of stipends among students 298751 

1.5.22 Contributed in SMC meeting decisions implementation 178 

  Health   



 
 

1.5.23 Check and receive allocated Medicine  1441 

1.5.24 Infrastructure renovation work (toilet, Seats, furniture’s) 214 

1.5.25 Prepare list of pregnant women  213 

1.5.26 Aware people for taking treatment from CC 
101301

4 

  Agriculture   

1.5.27 Distributed agriculture inputs among poor farmers (Seeds, Fertilizer, Technology) 327562 

1.5.28 Help to provide training for poor and female farmers 37175 

1.5.29 Provide help to forestation (tree plantation) 34145 

  Union Digital Center   

1.5.30 Aware people for taking Information service from UDC 101603 

1.5.31 Visit UDC 27927 

  Women Affairs   

1.5.32 Prevention of early marriage 349 

1.5.33 Prevention of dowry 279 

1.5.34 Provide Training 415 

1.6 EWR more respected, assertive and influential (% opinions cf baseline)   

1.6.1 # of Women from the APARAJITA project working Areas are nominated for Joyeeta Award December 2013 55 

1.6.2 # of Women from the APARAJITA project working Areas awarded for Joyeeta Award 33 

1.6.3 # of EWRs got position in the political parties at Union, Upazila and District level 168 

1.6.4 # of EWRs were involved in protecting social unjust issues/incidents   

                Violence against Women 1099 

                Early Marriage 175 

                Child Trafficking 40 

                Minority issues 35 

                Others 23 

1.6.5 # of social issues/unjust incidents were protected  by EWRs   

                Violence against Women 506 

                Early Marriage 120 

                Child Trafficking 28 



 
 

                Minority issues 25 

                Others 12 

2. Provisions (legal framework including ordinance & directives) , political commitment and public opinion conducive for inclusion and 
participation of EWR (and potential EWR) and for promoting gender sensitive service provision at community level 

2.1 Inclusion of proposals for reform in revised ordinances and directives (% uptake, % concessions) 

2.1.1 # of news published in different Printing and Electronic Media 33 

2.1.2 # of National events organized 2 

2.1.3 # of Persons  who can  influence in policy formulation attended in national advocacy events 0 

           Govt. Official 9 

           Law makers 2 

           Civil Society 146 

           Member of Local Govt. Associations 96 

2.1.4 # of Local level  events organized 2352 

2.1.5 # of Persons  who can  influence in policy formulation attended in national advocacy events   

           Govt. Official  2 

           Law makers  1 

           Civil Society  82 

           Member of Local Govt. Associations  5 

2.2 National Framework for LG Capacity Building highlights all new and special provisions for gender sensitive planning & budgeting   

2.3 
% increase in public opinion towards greater inclusion/participation of EWRs in facilitating service provision in the prioritized 

thematic area  

2.3.1 # of EWRs are involved in Community Clinic Management Committee (CCMC) 310 

2.3.2 # of EWRs are involved in School Management Committee (SMC). 256 

2.3.3 # of EWRs are involved in Agriculture extension services. 220 

2.3.4 # of Schools Monitored by PEWRs 196 

2.3.5 # of CC monitored by PEWR 169 

3. Information, technical and advisory support for EWR valued, used and continuing  

3.1 Year-wise incremental % increase in requests for information and advice from KCE Hub by EWR   

3.1.1 
# of Persons (Female and Male) received gender and local government related information from Gender Resource 
Centre/local offices 940 



 
 

3.1.2 # of Persons (Female and Male) became benefited through getting information from Information Centers 97625 

3.2 Increasing % EWR value the local NGOs and volunteers supporting role 

3.2.1 # of EWRs maintained diaries  205 

Additional Information  

3.2.2 # of EWRs motivated UPs to established bill boards on Citizen Charter in UPs 154 

3.2.3 # of Exchange visit during this reporting period 16 

3.2.4 # of issue based events out of planned activities were organized 721 

3.2.5 # of Standing Committee Meeting held at UP  4373 

3.2.6 # of Standing Committee Meeting held at UP under the Chairmanship of EWRs 2089 

3.2.7 # of Standing Committee Meeting held at Municipality 290 

3.2.8 # of Standing Committee Meeting held at Municipality under the Chairmanship of EWRs  186 

 
 
 

 
 
 
 
 



 
 

Annex-3: Graphs 

  

  

  

  

  

 
 
 
 
 
 
 
 

Target Achieved 

4185 4115 
(98.3%) 

% of Targeted activities 
achieved 

Female 
79% 

Male 
21% 

Gender ratio of the APARAJITA 
Programme 

Total 
participant 

Poor Disadvantage 

179453 

20633 
(11.5%) 

3862 (2%) 

% of poor & disadvantage attended 
APARAJITA Programme 

UP Implement 
scheme 

EWRs Implement 
scheme 

3530 

1301 
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% of scheme implemented by EWRs 

EWR visit 
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Take Necessary 
Action 

458 

354 (77%) 

EWRs take necessary action after visit 
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Awami 
League 

50% 

Bangladesh 
Nationalist 
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Annex: 4 Photo Gallery of APARAJITA 

  

Seminar at Tangail Seminar at Tangail 

  

Quarterly Coordination Meeting at Lohagora Quarterly Coordination Meeting at Tangail 

  

Refreshers training at Tangail Quarterly Coordination Meeting at Narail 



 
 

  

  

  

  

  

  

International women’s day at Magura Experience sharing meeting at Magura 

  

Quarterly Coordination Meeting at Magura Refreshers training at Magura 

  

Experience sharing meeting at Nilphamari Exchange visit at Pabna 



 
 

  

School Monitoring at Hakimpur Agriculture Fair at Birampur 

  

Coordination Meeting at Birampur Coordination meeting at Ullapara 

  

School monitoring at Mukundapur Refreshers training at Ullapara, Sirajgonj 
  



 
 

Democracywatch and MAB Jointly Organized an 
International Seminar on Local Government, 
Women Empowerment  and Gender Equality 

Democracywatch and MAB Jointly Organized an 
International Seminar on Local Government, Women 
Empowerment  and Gender Equality 

  

  

  

  



 
 

 

  

 



 
 

  

  



 
 

  

  

 
 
 
 
 
 
 


